
 

 

Memorandum 
 

To: Nate Scribner, City of Sunnyvale 
Peder Jorgensen, Schaaf & Wheeler 

From: Justin Semion 

  

  

Date: February 24, 2016 

Subject: Permit Conditions for Sunnyvale Baylands Pump Station #2 

 

 
The following summarizes actions required by project regulatory permits that need to be taken 
by the Contractor, City of Sunnyvale and/or a biologist acting on behalf of the City of Sunnyvale 
prior to, during, and after construction for the Sunnyvale Baylands Pump Station #2 project.  
The list below is divided into the following categories: 
 

 Construction compliance and coordination requiring biological expertise.  These 
measures require biological expertise to implement, or interface directly with measures 
that require biological expertise. 

 Contractor implemented measures.  These measures are required during construction 
and are best undertaken by the contractor because they require extensive manual labor 
or interface directly with contractor operations. 

 
Construction Compliance and Preconstruction Coordination Requiring Biological 
Expertise 
 

Permit Compliance Measure Recommended 
Responsible Party 

B1. Discharge fee of $600 due to RWQCB when project construction 
starts 

City of Sunnyvale 

B2. Within 30 days of ground disturbance, provide written notification 
to RWQCB that the project has started construction 

WRA 

B3. Pre-construction training of construction workers by an agency-
approved biologist.  The biologist will be the contact person for 
any employee or contractor who might inadvertently kill or injure 
a listed species. 

WRA 

B4. Monitoring of vegetation removal during exclusion fence 
installation completed by a qualified biologist with knowledge of 
salt marsh harvest mouse biology and habitat requirements.  The 
biologist is required to call for a stop work or pause to work if a 
salt marsh harvest mouse is observed during fence installation. 

WRA 



 

 
 

Permit Compliance Measure Recommended 
Responsible Party 

B5. The qualified biologist will complete inspections of the exclusion 
fence on a weekly or bi-weekly basis, as warranted.  

WRA 

B6. Pre-construction breeding bird surveys completed by a qualified 
biologist within 14 days of construction beginning between 
February 1 and August 31.  Nest buffers will be established if 
detected. 

WRA 

B7. Documentation of pre-construction vegetation conditions via 
photographs and vegetation monitoring at selected monitoring 
locations. 

WRA 

B8. Submit Riparian Repair and Maintenance Short Form to the 
RWQCB Wetland Portal 

WRA 

 
Construction Related Permit Measures Implemented by the Contractor 
 

Permit Compliance Measure 
Recommended 
Responsible Party 

C1. Specific requirements of a Spill Response plan, as detailed in the 
specifications 

Contractor  

C2. Specific requirements related to erosion control, to be detailed in 
an Erosion Control Plan submittal. 

Contractor 

C3. Construction activities in Calabazas Creek and within its banks 
are restricted to the period between May 1 to November 1 dry 
season. 

Contractor 

C4. Trucks hauling soil, sand, and other loose materials shall be 
covered. 

Contractor  

C5. Staging and storage areas for equipment, materials, fuels, 
lubricants, and solvents shall be located outside of the stream 
channel and banks.  Equipment fueling should occur at least 20 
feet from banks of Calabazas Creek.  Equipment shall be 
checked and maintained daily to prevent leaks.  

Contractor 

C6. The contractor shall not dump any litter or construction debris 
within the riparian/stream zone.  All debris and waste shall be 
picked up daily and properly disposed of at an appropriate site. 

Contractor 

C7. No work shall be conducted within nesting bird exclusion zones if 
nesting birds are observed by a qualified biologist (provided by 
the City) during surveys completed within 14 days of 
construction. 

Contractor 
 

C8. Access, staging and work areas within Calabazas Creek and in 
areas west of the pump station shall be delineated by orange 
construction fencing  

Contractor 

C9. A qualified biologist (supplied by the City) will be present during 
installation of the salt marsh harvest mouse exclusion fence.  

Contractor 



 

 
 

Permit Compliance Measure 
Recommended 
Responsible Party 

C10. A qualified biologist (supplied by the City) will provide a pre-
construction training to all construction crew prior to the start of 
construction activities.  The training will also be required for new 
construction crew arriving after the initial day of construction.  

Contractor 
 

C11. An exclusion fence with a design approved by a qualified 
biologist shall be installed around the perimeter of the work area 
west of the pump station.  Structural support for the exclusion 
fencing shall be placed on the inside of the construction area, 
and the bottom will be buried to a depth of 6 inches. Exclusion 
fencing will be installed around the entirety of the flood control 
basin, downslope of the perimeter levee and wrap around the 
pump station inlet structure to be modified in the southwest 
comer, and will extend the fencing by 100 feet at the north and 
south corners where the work area meets an existing road.  No 
fencing is required on the east side of the project area. 

Contractor 
 

C12. Vegetation removal for installation of the salt marsh harvest 
mouse exclusion fence must be completed using hand tools or 
hand-held mechanized tools only. 

Contractor 
 

C13. Work is limited between the hours of 7:00 AM and 6:00 PM 
Monday – Friday, and between 8:00 AM and 5:00 PM if work is 
necessary on Saturdays. 

Contractor 

C14. Following construction, the area of vegetation disturbance 
within the flood control basin and around the angle structure shall 
be revegetated with a mix of native vegetation appropriate for the 
site. 

Contractor 

C15. Closure of the public access trail will be minimized as much 
as feasible.  When closure of the trail is necessary, a detour 
route will be provided along the levee surrounding the flood 
control basin.  The salt marsh harvest mouse exclusion fence will 
be maintained while the levee detour route is in place. 

Contractor 

C16. The exclusion fence will be inspected daily for holes, gaps, 
and necessary repairs.  The qualified biologist will complete 
weekly site inspections to manage the integrity of the exclusion 
fence. 

Contractor 
 

 
 


